



Automatidata project proposal

Overview

The New York City Taxi and Limousine Commission seeks a way to utilize the data collected from the New York City area to predict the fare amount for taxi cab rides.

Milestones	Tasks	Deliverables/Reports	Relevant Stakeholder (Optional)
1	Establish structure for project workflow (P... Plan ▾	Research the NYC Taxi & Limousine Commission's needs, define the project scope, and identify the primary objective	Deshawn Washington — Data Analysis Manager
1a	Write a project proposal Plan ▾	A finalized Project Proposal and PACE Strategy Document signed off for the next phase.	Uli King — Senior Project Manager
2	Compile summary information about the d... Analyze ▾	Load the 2017 Yellow Taxi Trip Data, perform initial data cleaning (handling outliers/missing values), and conduct Exploratory Data Analysis (EDA).	Luana Rodriguez — Senior Data Analyst
2a	Begin exploring the data Analyze ▾	An EDA Report including data visualizations (box plots, histograms) and a summary of data quality strategy.	Deshawn Washington — Data Analysis Manager



Course 1: Foundations of Data Science

3	Data exploration and cleaning Plan ▾ and Analyze ▾	• Synthesize the findings from the EDA to determine which variables (like trip distance or time of day) are the strongest predictors for the model.	Luana Rodriguez — Senior Data Analyst
3a	Visualization building Construct ▾ and Analyze ▾	A Executive Summary Draft or status update email to the Automatidata team.	Uli King — Senior Project Manager
4	Compute descriptive statistics Construct ▾	• Perform feature engineering (e.g., creating "rush hour" or "mean duration" columns) and build the predictive model..	Deshawn Washington — Data Analysis Manager
4a	Conduct hypothesis testing Analyze ▾ and Construct ▾	A Trained Model and a Model Evaluation Table	Udo Bankole — Director of Data Analysis
5	Build a regression model Construct ▾ and Execute ▾	• Interpret the model results, evaluate the business impact for the taxi commission, and prepare the technical documentation.	Luana Rodriguez — Senior Data Analyst
5a	Evaluate the model ▾ Execute ▾	Finalize all project artifacts and prepare a presentation that translates technical metrics into business recommendations.	Udo Bankole — Director of Data Analysis
6	Communicate final insights with stakehold..	A Final Presentation Deck or Executive Summary with actionable insights f	Stakeholders



Course 1: Foundations of Data Science

	Execute ▾		
6a	Not necessary for this project ▾ Select PACE stage ▾		

Note: The estimated times for the milestones in the example equate to the length of the courses where you will learn the necessary skills. Realistic timelines when working with actual clients and data scientists as a data scientist would most likely have tight deadlines, for example:

Milestone 1: 1-2 days

Milestone 2: 2-3 weeks

Milestone 3: 1 week

Milestone 4: 1 week

Milestone 5: 1-2 weeks